
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/17/2018

ESTIMATE SUMMARY 20:47:41

CONTID: C22311         ESTIMATE NO: 0004 PROG 2005

PCN: 22311-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR MONUMENT CREEK BRANCH PERCENT TIME:

PROJECT NO: ER0252-466                    

PR MONUMENT CREEK BRANCH

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,903,340.78 PARTICIPATING $ $ 210,075.11

AWARD PROJECT AMT: 1,348,026.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,302.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.92

FIXED COMPLETION DATE

FIXED COMPLETION DATE

31.27%

1,308,080.24

210,075.11

210,075.11

203,772.85

$

$

$

$

594,350.54

910.00

595,260.54

0.00

595,260.54

-15,671.30

0.00

579,589.24

0.00

AMOUNT DUE 579,589.24 203,772.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 203,772.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

118.0 TIME ALLOW: 9/26/2018 ??:??:??

ORIG TIME ALLOW: 6/15/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/28/2018

03/10/2018

06/25/2018

01/11/2018

02/07/2018

02/27/2018

02/28/2018
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PCN: 22311-BID    ESTIMATE RUN 07/17/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:47:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 4.000

0.000

201-00001  
 

24,000.004.000

0.00

5.000

ACRE

6,000.00000

0010 *Removal of Tree 53.000

1.000

202-00010  
 

11,880.0054.000

220.00

54.000

EACH

220.00000

0015 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0020 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

150.00000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

550.000

LF  

5.00000

0030 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0035 *Embankment Material (Complete In Place) 3,250.000

2,045.000

203-00060  
 

74,130.005,295.000

28,630.00

6,495.000

CY  

14.00000

0040 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

500.000

CY  

11.00000

0045 *Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

165.000

CY  

82.00000

0050 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,296.000

CY  

10.00000

0055 Stockpile Wetland Topsoil 378.000

2.000

207-00310  
 

4,180.00380.000

22.00

380.000

CY  

11.00000
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PCN: 22311-BID    ESTIMATE RUN 07/17/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:47:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 2 (12 Inch) 1,826.000

0.000

208-00008  
 

9,130.001,826.000

0.00

3,500.000

LF  

5.00000

0065 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

4.000

EACH

720.00000

0070 Concrete Washout Structure 1.000

0.000

208-00045  
 

910.001.000

0.00

2.000

EACH

910.00000

0075 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,100.001.000

0.00

2.000

EACH

3,100.00000

0080 Removal and Disposal of Sediment (Labor) 166.000

50.000

208-00103  
 

7,992.00216.000

1,850.00

250.000

HOUR

37.00000

0085 Removal and Disposal of Sediment (Equipment) 56.000

1.000

208-00105  
 

6,270.0057.000

110.00

250.000

HOUR

110.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

160.000

HOUR

170.00000

0095 Erosion Control Management 16.000

5.000

208-00207  
 

1,008.0021.000

240.00

60.000

DAY 

48.00000

0100 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.300

ACRE

800.00000

0105 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

11,500.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.300

ACRE

2,500.00000
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PCN: 22311-BID    ESTIMATE RUN 07/17/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:47:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

4.300

ACRE

840.00000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

427.000

LB  

2.50000

0125 *Landscape Boulder (Special) 0.000

0.000

213-00705  
 

0.000.000

0.00

150.000

EACH

250.00000

0130 *Deciduous Tree (1 Inch Caliper) 0.000

0.000

214-00210  
 

0.000.000

0.00

31.000

EACH

380.00000

0135 *Evergreen Tree (4 Foot) (Ball and Burlap) 0.000

0.000

214-00504  
 

0.000.000

0.00

23.000

EACH

550.00000

0140 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

300.000

EACH

5.50000

0145 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

250.000

SY  

9.00000

0150 *Grouted Riprap 0.000

192.000

506-00030  
 

28,800.00192.000

28,800.00

243.000

CY  

150.00000

0155 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

498.000

CY  

94.00000

0160 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

951.000

CY  

83.00000

0165 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

43.000

LF  

77.00000
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PCN: 22311-BID    ESTIMATE RUN 07/17/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:47:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Manhole Special 0.750

0.250

604-39000  
 

590.001.000

147.50

1.000

EACH

590.00000

0175 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

550.000

LF  

27.00000

0180 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,700.00000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,400.00000

0190 *Fence (Plastic) 727.000

0.000

607-11525  
 

1,890.20727.000

0.00

800.000

LF  

2.60000

0195 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

605.000

LF  

10.00000

0200 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0205 36 Inch Drainage Pipe (Class 7) (Complete In Place) 250.000

0.000

624-27037  
 

24,750.00250.000

0.00

250.000

LF  

99.00000

0210 48 Inch Drainage Pipe (Class 7) (Complete In Place) 172.000

0.000

624-27049  
 

25,800.00172.000

0.00

172.000

LF  

150.00000

0215 *Construction Surveying 0.380

0.220

625-00000  
 

15,000.000.600

5,500.00

1.000

L S 

25,000.00000

0220 *Mobilization 0.548

0.000

626-00000  
 

72,884.000.548

0.00

1.000

L S 

133,000.00000
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PCN: 22311-BID    ESTIMATE RUN 07/17/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:47:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Inspection 69.000

21.000

630-00007  
 

10,800.0090.000

2,520.00

186.000

DAY 

120.00000

0230 *Traffic Control Management 7.000

0.000

630-00012  
 

5,320.007.000

0.00

12.000

DAY 

760.00000

0235 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

638.0011.000

0.00

22.000

EACH

58.00000

0240 *Construction Traffic Sign (Panel Size B) 27.500

0.000

630-80342  
 

2,090.0027.500

0.00

55.000

EACH

76.00000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.000

630-80358  
 

600.000.500

0.00

1.000

EACH

1,200.00000

0250 *Drum Channelizing Device 29.500

0.000

630-80360  
 

1,386.5029.500

0.00

59.000

EACH

47.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

109,115.400

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

647.050

700-70016  
 

647.05647.050

647.05

20,000.000

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

404.000

700-70023  
 

404.00404.000

404.00

640.000

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

150,797.390

F A 

1.00000
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PCN: 22311-BID    ESTIMATE RUN 07/17/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:47:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,000.001.000

0.00

2.000

EACH

5,000.00000

0410 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,910.002.000

0.00

6.000

EACH

955.00000

0415 *Mobile Attenuator 3.000

0.000

630-85041  
 

1,650.003.000

0.00

10.000

DAY 

550.00000

0420 *Removal of Pavement Marking CMO#3 2,393.330

0.000

202-00250  
 

3,350.662,393.330

0.00

35,000.000

SF  

1.40000

0425 *Modified Epoxy Pavement Marking(Inlaid) CMO#3 0.000

0.000

627-00009  
 

0.000.000

0.00

37.000

GAL 

399.00000

0430 *Pavement Marking Paint (Waterborne) CMO#3 71.000

0.000

627-00011  
 

6,059.1471.000

0.00

135.000

GAL 

85.34000

0435 Conc Barrier (Temp) CMO#3 828.000

0.000

630-80370  
 

37,260.00828.000

0.00

1,716.000

LF  

45.00000

0440 Reset Concrete Barrier (Temp) CMO#3 0.000

0.000

630-80371  
 

0.000.000

0.00

1,716.000

LF  

13.00000

0445 *Impact Attenuator (Temporary) CMO#3 12.000

11.000

630-85011  
 

2,875.0023.000

1,375.00

120.000

DAY 

125.00000

0450 Night Work Lighting CMO#3 0.500

0.000

632-00000  
 

19,026.700.500

0.00

1.000

L S 

38,053.40000

0455 *Public Info Services (Tier III) CMO#4 0.297

0.158

626-01103  
 

9,088.400.455

3,155.97

1.000

L S 

19,974.50000
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PCN: 22311-BID    ESTIMATE RUN 07/17/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:47:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Traffic Cone SMCO#006/MCR 50.000

0.000

630-80380  
 

429.5050.000

0.00

100.000

EACH

8.59000

0463 Temporary Berms SCMO# 008/MCR# 2 722.000

705.000

208-00300  
 

9,989.001,427.000

4,935.00

3,000.000

LF  

7.00000

CAT 430,838.1578,556.521,386,886.09CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0275 Removal of Wall 0.000

0.000

202-00150  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0280 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

103.000

CY  

11.00000

0285 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

350.000

CY  

5.50000

0290 *Structure Backfill (Flow-Fill) 40.000

-40.000

206-00065  
 

0.000.000

-8,800.00

58.000

CY  

220.00000

0295 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

281.000

CY  

45.00000

0300 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

27.000

LF  

14.00000

0305 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

89.000

CY  

740.00000

0310 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

12,040.000

LB  

0.90000
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PCN: 22311-BID    ESTIMATE RUN 07/17/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:47:41

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0311 F/A Stabilization SCMO#009/Struct# H-17-AG 0.000

0.000

700-70426  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 0.00-8,800.00115,537.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 

0315 Removal of Wall 0.000

0.000

202-00150  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0320 Muck Excavation 31.000

0.000

203-00100  
 

341.0031.000

0.00

112.000

CY  

11.00000

0325 Structure Excavation 18.000

0.000

206-00000  
 

99.0018.000

0.00

276.000

CY  

5.50000

0330 *Structure Backfill (Flow-Fill) 0.000

40.000

206-00065  
 

8,800.0040.000

8,800.00

40.000

CY  

220.00000

0335 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

286.000

CY  

45.00000

0340 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

17,500.00000

0345 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

17,500.00000

0350 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

11.000

LF  

14.00000

0355 *Concrete Class D (Box Culvert) 13.840

0.000

601-03030  
 

10,241.6013.840

0.00

108.000

CY  

740.00000
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PCN: 22311-BID    ESTIMATE RUN 07/17/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:47:41

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 

0360 *Reinforcing Steel 1,136.000

0.000

602-00000  
 

1,022.401,136.000

0.00

9,335.000

LB  

0.90000

0361 F/A Stabilization SCMO#009/Struct# H-17-I 0.000

3,983.660

700-70426  
 

3,983.663,983.660

3,983.66

3,983.660

F A 

1.00000

0462 Added Item (Dollar)/ CBC Repair/SCMO#7 0.000

2,100.440

900-00006  
 

2,100.442,100.440

2,100.44

2,100.440

DOL 

1.00000

CAT 26,588.1014,884.10163,979.60CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES 

0365 Muck Excavation 19.000

148.000

203-00100  
 

1,837.00167.000

1,628.00

280.000

CY  

11.00000

0370 Structure Excavation 140.000

558.000

206-00000  
 

3,839.00698.000

3,069.00

909.000

CY  

5.50000

0375 Structure Backfill (Class 1) 0.000

168.000

206-00100  
 

7,560.00168.000

7,560.00

918.000

CY  

45.00000

0380 Concrete Class D (Box Culvert) 0.000

44.000

601-03030  
 

32,560.0044.000

32,560.00

124.000

CY  

740.00000

0385 Concrete Class D (Wall) 12.210

55.820

601-03050  
 

57,825.5068.030

47,447.00

68.030

CY  

850.00000

0390 *Reinforcing Steel 147.000

12,196.000

602-00000  
 

11,108.7012,343.000

10,976.40

16,510.000

LB  

0.90000

0391 F/A Stabilization SCMO#009/Minor Structures 0.000

22,194.090

700-70426  
 

22,194.0922,194.090

22,194.09

22,194.090

F A 

1.00000

CAT 136,924.29125,434.49236,028.09CURRENT AMT0302 $ $ $
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PCN: 22311-BID    ESTIMATE RUN 07/17/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:47:41

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Sanitary Facility 1.000

0.000

620-00020  
 

910.001.000

0.00

1.000

EACH

910.00000

CAT 910.000.00910.00CURRENT AMT0400 $ $ $

$ 595,260.54210,075.11$1,903,340.78$CURRENT AMTPROJECT TOTAL


